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Copy .~ of 7

July 22, 1964

25X1A

Contracting Officer
Washington, D.C.

Re: Contract AF-33(600)-40274, Task Order 6

Please refer to my letter to you of November 22, 1963
in which we requested an extenslon in term of the above Task
Order together with additional funds. The situation with
respect to this project remains substantlally the same as it
was last November, namely that delays in performance by other
contractors have delayed our own work. Our participation in
this program is still dependent upon the other contractors in
the field. It now looks ag if the program will run well into
the winter. We should like, therefore, to request an exten-
sion of Task Order 6 until December 31, 1964,

Although theytime slippage has reduced our expenditures,

25X1A it has not stopped them completely for there are many things

of a continuing nature which must be done by[ ] Enclosed
herewith is a cost estimate in the usual form of the addi-
tional cost to carry this project through December less the
funds on hand as of 30 June 1964, Since the estimate is for
the period July 1 to December 31, the fact that the Task
Order explres on August 31 and not June 30 does not affect
the results shown on the attached sheet. I would appreciate
it if you would expedite extension of this Task Order. I
would also appreclate it if you would iIn the meantime release
the funds not presently allotted to the Task Order for the
allotted funds will be exhausted during July.

Very truly yours, .
25X1A /

Vice President
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AF 33(600)-40274, Task Order 6

Estimated Cost for the Period July 1, 1964 to December 31, 1964

Salaries and Wages comprising
27 man months of professional

25X1A staff time and 9 man months of
technician time

General and Administrative

Expenses

Equipment

Materials, Supplies, Travel

and Other

~ Total

Fixed Fee

Less funds remainin

25X1A unexpended [:::::%]

Additional funds requireé ?%5

This is to certify that to the best of my knowledge and
belief:

(i) complete cost data current as of June 30, 1964 has
been considered in preparing the proposal for additional funds
in Task Order #6 and submitted to the Contracting Officer or
his representative.

- (1i1) all significant changes 1ln the above data which
occurred since the aforementioned date through July 21, 1964
have been similarly submitted; and no more recent significant
change in such data was known to the undersigned at the time
of executing this certificate; and

(i1i) all of the data submitted are accurate.
25X1A Name: |
Title: Vice President and Treasurer
25X1A +
Firm:

25X1A Note that 18 U.S.C. 1001 prescribes criminal penalties for

making false representations to the Government. Tada /

) p Cos + o fe= & @
Cobinkivnais vt gonnbod
a‘~/~4' e 2::1:"’#",’ Loe ,\t;.j»l [l m‘ﬁ*‘;\é’ ‘l':f?

S L o &

S /1 ﬁ?ﬂs;ﬁ'{oved For Relepse 2002/11/13 : CIA-RDP66B00728R000200080039-8

JRaaviEy



